

## **FIRE STATION BUILDING COMMITTEE**

**Thursday, July 23, 2015**

2:00 P.M.

Meeting Room 3

108 Main Street, Carver Town Hall

*Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b*

Discussion and possible action to be taken on the following items:

- 2:00 pm Approval of meeting minutes from July 10, 2015
  - 2:05 pm Review and discussion of General Contractor bids
  - 2:20 pm Update from Art/Design team
    - a. Update on project
    - b. Project schedule
  - 2:40 pm Chief Weston
    - a. Update on Plymovent system concerns
    - b. Update on tower and foundation purchase
    - c. Thoughts and ideas on groundbreaking ceremony
  - 2:50 pm Site work schedule
    - a. Discussion and/or vote for training building foundation
    - b. Discussion and possible vote for septic work
  - 3:00 pm Update from Owners Project Manager
    - a. Budget update
  - 3:20 pm Update on project expenses to date -  
Any new concerns or issues for next meeting  
Schedule next meeting and regular meeting day change
- Adjourn