

FIRE STATION BUILDING COMMITTEE

Tuesday, October 4, 2016

7:30 A.M.

99 Main Street

Meeting # 39

Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b

Discussion and possible action to be taken on the following items:

- 7:30 am Meeting called to order
Approval of meeting minutes from September 6, 2016
- 7:35 am Update from General Contractor
a. Request for Payment for September - **\$ 779,199.00**
- 7:45 am Update from Art/Design team
a. Change Order 9 – Total of **\$ 20,400.00**
b. Update on project – Interior doors status
- 7:55 am Update from Owners Project Manager
a. Exhaust removal bid opening
b. Verizon issue with relocating poles
- 8:05 am Chief Weston
a. Access doors timetable for vender
b. Update on IT equipment purchases
c. Concerns and/or thoughts on the project
- 8:15 am Miscellaneous
a. Opening ceremony - George
b. Update on Total project expenses to date - **\$ 7,923,421.88**
This leaves **17.7 %** of our Total Available money remaining
Building expenses to date – **\$ 5,746,544.00** with **20.8 %** remaining
Non building expenses to date – **\$ 2,176,877.88** with **4.8 %** remaining
c. New concerns or issues for next meeting
d. Next meeting date – Tuesday, November 1, 2016 at 7:30 am
- 8:20 am Adjourn