

## **FIRE STATION BUILDING COMMITTEE**

**Tuesday, October 6, 2015**

7:15 A.M.

99 Main Street

*Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b*

Discussion and possible action to be taken on the following items:

- 7:15 am Approval of meeting minutes from July 23, 2015
- 7:20 am Introduction of General Contractor Representatives
  - a. Brief overview of project from their perspective, both currently and going forward
- 7:30 am Update from Art/Design team
  - a. Update on project from their position
- 7:40 am Update from Owners Project Manager - Site work issues
  - a. Update/vote on unsuitable soil change order
  - b. Update/vote on septic system change order
  - c. Update/vote on tower foundation change order
  - d. Report on training building foundation
  - e. CAD drawing issue
  - f. Route 58 update
  - g. Budget update
- 8:00 am Chief Weston
  - a. Concerns regarding apparatus exhaust removal system
- 8:10 am Other
  - a. Update on project expenses to date -
  - b. Any new concerns or issues for next meeting
  - c. Future meeting dates/times
- 8:15 am Adjourn