

FIRE STATION BUILDING COMMITTEE

Tuesday, May 3, 2016

7:15 A.M.

99 Main Street

Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b

Discussion and possible action to be taken on the following items:

- 7:15 am Approval of meeting minutes from April 5, 2016
- 7:20 am Update from General Contractor
- a. Request for Payment for April
 - b. Update on progress
- 7:30 am Update from Art/Design team
- a. Update on project – Issues, changes, problems
- Change Order Proposal Status
- a. Review and possible vote on Change Order # 4
 - b. Discussion and vote of snow melt in walkways
 - c. Update on other Proposal Requests
- 7:40 am Update from Owners Project Manager
- a. Plymovent bid protest
 - b. Report on Training Facility progress
 - c. Vote on proprietary purchasing for certain items
- 8:00 am Chief Weston
- a. Concerns and/or thoughts on the project
- 8:15 am Miscellaneous
- a. Update on project expenses to date - **\$ 3,166,319.84**
This is 34.5 % of our Total Available money
Building expenses to date – \$2,088,035.00 or 30 %
Non building expenses to date – 1,078,284.84, or 49.6 %
 - b. New concerns or issues for next meeting
 - c. Next meeting date – Tuesday, June 7, 2016 at 7:15 am
- 8:20 am Adjourn