



www.LawrenceLynch.com



received
9/13/2015

8/21/15

Mary-Joe Perry, District Highway Director
MassDOT- Highway Division
District 5
1000 County Street
Taunton, MA 02780

Attn: Gerald Bernard
District Construction Engineer

**RE: CARVER- Roadway Reconstruction and Related Work (Including Signals) Along a Section
Of Route 58 (Main Street)
Contract #84996**

Project Commencement

Dear Mr. Bernard:

Lawrence-Lynch Corp. plans to commence work on the above referenced project on or about 9/9/15. Fall 2015 work includes installation of safety signs & tree protection, clearing & grubbing, road sawing, installation of drainage systems and full depth construction areas. Additional road activities to include traffic & pedestrian signals, street lighting, retaining walls, full depth construction, and sidewalk construction will begin in the Spring of 2016. The project completion is expected in the Spring of 2017.

It is to our understanding that a new gas main will be installed throughout the project and various utility poles will be relocated. We will coordinate construction with the respective utilities.

A schedule of operations is available for viewing upon request.

If you have any questions, or require additional information, please do not hesitate to contact me at your convenience.

Sincerely,

LAWRENCE-LYNCH CORP.

Michael B. Norton
Project Manager

CC: Dan Mastrangelo, R.E.
Town of Carver- Town Administrator, Michael Milanoski
Town of Carver- DPW Supt., John Woods
Town of Carver- Police Dept., Chief Marc Duphily
Town of Carver- Fire Dept., Chief Craig Weston
Town of Carver- Water Dept., Jack Hunter

P.O. Box 913 • 396 Gifford Street • Falmouth, MA 02541

Phone (508) 548-1800 • Main Fax (508) 457-1825 • Construction Fax (508) 548-6917 • Toll Free in MA 1-800-352-7188