

POLICE STATION BUILDING COMMITTEE

Thursday, August 29, 2019

4:30 P.M.

Carver Town Hall, 2nd Floor Conference Room
108 Main Street

Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b

Discussion and possible action to be taken on the following items:

1. Call meeting to order
2. Approval of minutes of meeting on July 23, 2019
3. Open Forum for public comment
4. Update from Brian Humes on status of project at this time,
any new information from conference call on August 12
Out to bid date, process, sub-bid & GC bid opening dates
Shovel in the ground date
5. Discussion by committee members of cuts and/or reductions on
cost estimate. Suggested reductions (provided) for discussion,
committee needs to vote to approve recommended changes to move
project forward.
Any other cost saving measures
6. Providing General Contractor with flat, clean site
 - Mark limits of work - who
 - Removal of vegetation, who, when
 - Septic system by us, who, when
 - Removal of old playground – Operations & Maintenance
7. Next meeting date
8. Adjourn