

POLICE STATION BUILDING COMMITTEE

Monday, November 18, 2019

11:00 AM

Carver Town Hall, 2nd Floor Conference Room

108 Main Street

Posted in accordance with the provisions of M.G.L. Chapter 30A, §20b

Discussion and possible action to be taken on the following items:

1. Call meeting to order
2. Approval of minutes of meeting on August 29, 2019
3. Open Forum for public comment
4. Update from our Atchitech Brian Humes on:
 - Results of General Contractor Bid process
 - Discussion and process for award of bid for GC
 - Sitework by Owner - Update
 - Fire Pump/Water storage design – filed sub bid – thoughts on how to reduce cost, if possible
5. Owners Project Manager Joe Sullivan
6. Discussion on ground breaking ceremony for Police station
 - Date & time discussion – Central Fire Station – due to possibility of bad weather.
 - Invited guests – BOS, local legislators
 - Ceremony
7. Meeting date for Ground Breaking Ceremony planning meeting only
8. Next Regular Committee Meeting
9. Adjourn